

STATUS KEY

Completed

In Progress

To Be Done

Today (30 Apr)

TASK / DELIVERABLE	SUN 20 APR	MON 21 APR	TUE 22 APR	WED 23 APR	THU 24 APR	FRI 25 APR	SAT 26 APR	SUN 27 APR	MON 28 APR	TUE 29 APR	WED 30	THU 01 MAY	FRI 02 MAY
Phase 1 — Planning & Architecture ✓ COMPLETED													
TASK 1.1 Data Wrangling & Raw Data Exploration													
TASK 1.2 Miro Architecture Diagram & Flowchart													
TASK 1.3 Project Gantt Chart & Timeline Setup													
Phase 2 — Data Processing & SQL (Databricks) ● IN PROGRESS													
TASK 2.1 Data Cleaning & ETL in Databricks SQL													
TASK 2.2 SQL Analysis Queries & Aggregation Tables													
TASK 2.3 Dataset Upload & Version Control (GitHub)													
Phase 3 — Data Analysis & Visualisation (Excel) ● IN PROGRESS													
TASK 3.1 Excel Dashboard & PivotChart Build													
TASK 3.2 Revenue, Profit Margin & Regional Charts													
Phase 4 — Presentation & Submission ○ TO BE DONE													
TASK 4.1 Final Data Visualisation & Dashboard Polish													
TASK 4.2 Head of Sales Presentation (PowerPoint / Canva)													

TASK / DELIVERABLE	SUN 20 APR	MON 21 APR	TUE 22 APR	WED 23 APR	THU 24 APR	FRI 25 APR	SAT 26 APR	SUN 27 APR	MON 28 APR	TUE 29 APR	WED 30	THU 01 MAY	FRI 02 MAY
TASK 4.3 ★ Final Submission — All Deliverables													
BRIGHT MOTORS · CAR SALES ANALYSIS · PROJECT TIMELINE brightlearn.co.za rofhiwa@brightlighttutorials.co.za				3 COMPLETED		5 IN PROGRESS		3 TO BE DONE		11 TOTAL TASKS		Analyst: Refiloe Makunyane Role: Junior Data Analyst	